


WATERFALL vs AGILE CHEATSHEET








PROS

- Best for projects with well-defined tasks/phases.
- Project plans are re-useable.
- Well-defined deliverables for each project phase.

CONS

- Requires significant planning before work begins.
- Changes to scope can seriously impact time/cost.

Waterfall fixes the project scope. Cost and time change (usually expand) to match.



PROS

- Flexible: changes to scope are *expected*.
- Visibility (of project progress).
- Requires very little documentation.

CONS

- Variable scope and schedule can be difficult for Stakeholders/executives to accept.
- Simple in principle, less so in practice.

